



**Air Force Reserve Command
Specialized Acquisition
Management Services
Contract**

**Program Management Review
July 9, 2001**

Contract: F33601-99-D-J014

**For
Colonel James Lech
Colonel Robert Speer**

- **Review PESystems Performance by Program**
 - **Last 30 Days: Activities/Accomplishments**
 - **Next 90 Days: Look Ahead**
 - **Financial Status**
- **Issues/Concerns**
- **Customer Feedback**

- **Precision Attack Targeting System (PATs)/
Litening II support:**
 - Provide Overall Consultation Support to PATS And
Other Aircraft Systems Programs
- **Last 30 days:**
 - AFRC position taken to assume LITENING II - SCU-5
integration funding be the responsibility of ACC and
SPOs as with other existing F-16 subsystem upgrades
 - Coordination with AFRC/LG on the need to provide
funds for LITENING II Contractor Logistics Support
(CLS) no later than 30 Aug for FY02

LITENING II (Contd.)

- **Next 90 days:**
 - Track status of funding and activities for SCU5 and integration with F-16 SPO at Ogden and Litening II program manager
 - F-16 SPO to make determination on having another \$200K available towards integration with SCU-5
 - SCU5 Ground testing begins August
 - AFRC/LG to pay must-pay bill of \$1.33M for FY02 CLS which covers all four F-16 squadrons



LITENING II SCHEDULE

ID	Task Name	Start	Finish	2002								2003	
				Q2	Q3	Q4	Q1	Q2	Q3	Q4		Q1	Q2
438	LITENING II	Mon 01/31/00	Fri 09/30/00										
439	Interim Contractor Support	Mon 01/31/00	Sun 09/30/01										
440	Contractor Logistics Support	Wed 10/03/01	Fri 09/30/05										
441	LITENING II Upgrades	Wed 05/02/01	Mon 04/19/05										
442	SCU 4.1	Mon 06/25/01	Thu 09/27/01										
443	Flight Test	Mon 06/25/01	Mon 06/25/01										
444	Kit Proof and Distribution	Wed 06/27/01	Thu 09/27/01										
445	SCU 5	Wed 05/02/01	Mon 04/19/05										
446	Requirements & Weapon Delivery	Wed 05/02/01	Wed 05/02/01										
447	Initial Ground Test	Fri 08/03/01	Tue 11/27/01										
448	Initial Flight Test	Thu 11/29/01	Fri 04/11/03										
449	Final Ground Test	Fri 12/06/02	Wed 04/09/03										
450	Final Flight Test	Fri 04/11/03	Fri 11/14/03										
451	Kit Proof	Mon 01/26/04	Fri 02/13/04										
452	Distribution	Mon 04/19/04	Mon 04/19/04										

- **EW Program Support & Studies:**
 - Provides specialized program management/technical support and analysis to current EW programs and EW document-development forums involved with electronic countermeasure capabilities and improvements applicable to AFRC aircraft
- **Last 30 days:**
 - Gained approval at the Reserve Requirements Oversight Council (RROC) (13 February) to continue funding this effort through 31 December 01. Brought subcontractor on contract with initial funding.
- **Next 90 days:**
 - Review subcontractor's monthly status reports for progress on PLAID program and AFRC interests
 - Review subcontractor Interim EW Roadmap Update for alignment with AFRC interests



EW PROGRAM SUPPORT & STUDIES

ID	Task Name	Start	Finish					2002				2003	
				Q2	Q3	Q4		Q1	Q2	Q3	Q4	Q1	Q2
1075	EW Program Support and Studies	Tue 01/02/01	Fri 09/02/05										
1076	Monthly Status Reports	Tue 01/02/01	Fri 09/02/05										
1134	PLAID Program Support	Mon 05/07/01	Thu 02/28/02										
1135	AFRC Roadmap Execution	Mon 05/07/01	Thu 02/28/02										
1136	AFRC EW Plan	Wed 05/15/02	Mon 02/17/03										
1141	EW Program Representation	Sun 09/30/01	Thu 02/28/02										
1142	Interim Roadmap Update	Tue 07/31/01	Tue 07/31/01										
1143	Final EW Roadmap Status Report	Thu 02/28/02	Thu 02/28/02										

- **Web-Site Support:**
 - Transfer, Setup, Sustain and Enhance a Web Site for the AFRC Requirements and Integration Directorate. Provide 24x7 access to AFRC personnel

- **Last 30 Days:**
 - Hosting the Web Server in the DMZ tasks to include server administration, system security issues, handicap accessibility and insuring compliance with AFCERTS
 - Administrative tasks to include program quad charts, program master schedule, software purchases, and reports
 - Web site updates to include new articles posted to the web, design and implementation of the .MIL only page, redesigning the web layout, document indexing function
 - Miscellaneous tasks include site review and design meetings, article publication schedule meetings, and ongoing computer support for AFRC personnel

- **Next 90 days:**
 - Hosting the Web Server in the DMZ at WPAFB Building 676 to include server administration, system security issues, handicap accessibility and insuring compliance with AFCERTS
 - Site updates to include bi-monthly articles, .MIL only page data, fine tuning document indexing function for more efficient retrieval of programmatic documents, adding related interest hotlinks and adding modernization platform presentations
 - Keep all programmatic data (master schedule and quad charts) up-to-date and provide ongoing computer support to AFRC personnel



WEBSITE SCHEDULE

ID	Task Name	Start	Finish				2002				2003	
				Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
454	AFRC Web Site Support	Mon 07/03/00	Tue 09/30/02									
455	Maintain Web Server	Mon 07/03/00	Tue 09/30/02									
456	Ensure System Compliance w/AFCERTS	Mon 07/03/00	Mon 09/29/02									
627	Monitor Server System Logs/Proper Function	Mon 07/03/00	Tue 09/30/03									
628	Monitor Security Logs for Hacking Attempts	Mon 07/03/00	Tue 09/30/03									
629	Access & Test Site Functionality Daily	Mon 07/03/00	Tue 09/30/03									
630	Perform Routine Server Checks/Maintenance	Mon 07/03/00	Mon 09/29/02									
801	Perform Daily Incremental System Backups	Mon 07/03/00	Tue 09/30/03									
802	Perform Weekly Full System Backups	Mon 07/03/00	Tue 09/30/03									
803	Update Virus Definitions	Mon 07/03/00	Tue 09/30/03									
804	Maintain Web Site Content	Mon 07/03/00	Tue 09/30/02									
805	Establish and Update Publication Schedule	Mon 07/03/00	Tue 09/30/02									
806	Review Program Milestones	Mon 07/03/00	Tue 09/30/03									
807	Develop Publication Schedule	Mon 07/03/00	Wed 09/03/03									
808	Conduct Monthly Site Review Sessions	Mon 07/03/00	Tue 09/30/03									

WEBSITE SCHEDULE (Contd.)

ID	Task Name	Start	Finish					2002				2003	
				Q2	Q3	Q4		Q1	Q2	Q3	Q4	Q1	Q2
809	Ensure Site Compliance w/Section 508	Wed 03/07/01	Tue 09/30/03	7									
810	Familiarization with 508 Requirements	Wed 03/07/01	Tue 09/30/03	7									
811	Analyze Entire Site	Wed 03/21/01	Fri 04/06/01	21		04/06							
812	Implement Necessary Design Changes	Mon 04/09/01	Tue 05/01/01	/09		05/01							
813	Site Updates	Mon 07/03/00	Tue 09/30/03										
814	Complete Draft Updates	Mon 07/03/00	Tue 09/30/03										
815	Obtain PA Approval	Mon 07/03/00	Tue 09/30/03										
816	Ensure New Site Material Compliant w/Section 508	Wed 05/02/01	Tue 09/30/03	05/02									
817	Public Web Pages	Mon 07/03/00	Mon 09/22/03										
818	Publish bi-weekly program success stories	Mon 07/03/00	Mon 09/22/03										
904	.MIL Only Web Page	Thu 03/01/01	Tue 09/30/03	1									
905	Establish .MIL access only page	Thu 03/01/01	Fri 06/15/01	1									
906	Post RROC agenda, minutes & associated data	Fri 06/15/01	Tue 09/30/03	06/15									
907	Post white papers and briefings	Fri 06/15/01	Tue 09/30/03	06/15									



WEBSITE SCHEDULE (Contd.)

ID	Task Name	Start	Finish				2002				2003	
				Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
908	Maintain Programmatic Web Pages	Mon 07/03/00	Tue 09/30/02									
909	Prepare Monthly Project Reports	Mon 07/03/00	Tue 09/30/03									
910	Maintain and Post Program Quad Charts	Mon 07/03/00	Tue 09/30/03									
911	Maintain and Post Master Project Schedules	Mon 07/03/00	Tue 09/30/03									
912	Maintain and Post PMR Presentations	Mon 07/03/00	Tue 09/30/03									
913	Check New Accts Requests/Maintain Acct	Mon 07/03/00	Tue 09/30/03									
914	Post Contract Files	Mon 07/03/00	Wed 09/03/03									
915	Provide Site Document Search Capability	Mon 07/03/00	Tue 09/30/02									
916	Est/Maintain Doc Indexing Function	Mon 07/03/00	Tue 09/30/03									
917	Provide Ongoing Computer Support to AFRC	Mon 07/03/00	Tue 09/30/02									
918	Laptops	Mon 07/03/00	Tue 09/30/03									
919	Software	Mon 07/03/00	Tue 09/30/03									
920	Maintain Inventory Database	Mon 07/03/00	Tue 09/30/03									

Provide engineering studies and analyses and validation/verification assessments for AFRC flight simulation training systems

- **Last 30 days:**

- FTU Standup – First class starts 13 Aug 01
 - Received furniture for school house (Bldg. 600)
 - Received computers for new instructors and to support FTU training
 - Contractor FTU instructors training in progress
- Continuation Training (CT)
 - Secured funding to exercise 4th quarter option for CT
 - Submitted Draft Waiver to AFRC/DOTA to allow contractor instructors to fill in for missing CT flight engineers
 - Worked Contract Change Proposal (CCP) 13 issues regarding the Collective Bargaining Agreement (CBA) cost increase for the first half of this FY

- **Last 30 days (cont.):**
 - Modifications
 - On contract to deliver 9 geocells of database to support the FTU training
 - ETCAS mod installation completed on H2 WST – Testing to start in July
- **Next 90 days:**
 - FTU Standup
 - Start first class on 13 Aug 01
 - Complete Instructor training, furniture installation and computer system setup
 - Conduct FTU kick-off meeting, 6-7 Aug 01

- **Next 90 days (cont.):**
 - CT
 - Approve waiver to allow contractor instructors to substitute for missing flight engineers as required
 - Negotiate and award CCP 13 through Ogden
 - Transfer funds to Ogden to award CT for FY02
 - Modifications
 - Conduct preliminary technical discussion to prepare contractor to start development of the 9 geocells
 - Complete the ETCAS modification on the H2 WST, to include SIMCERT



C-130 H2/H3 WST SCHEDULE

ID	Task Name	Start	Finish					2002				2003	
				Q2	Q3	Q4		Q1	Q2	Q3	Q4	Q1	Q2
108	C-130 H2/H3 Aircrew Trng Sys (ATS)	Wed 01/12/00	Mon 09/27/04										
109	C-130 ATS O&M	Mon 10/02/00	Mon 09/27/04										
110	Exercise CLS Option (LMIS)	Thu 09/14/00	Fri 08/15/02										
111	ECPs (ETCAS, SCNS, CRM)	Thu 09/14/00	Fri 08/15/02										
112	H2 ETCAS Hardware update	Thu 02/08/01	Wed 08/22/01										
113	Manufact/Software coding	Thu 02/08/01	Thu 04/19/01										
114	WST Integration	Thu 04/12/01	Mon 06/11/01										
115	WST Out of service	Thu 06/21/01	Fri 07/06/01										
116	ETCAS Acceptance Testing	Wed 06/27/01	Thu 07/12/01										
117	H2 ETCAS RFT	Wed 08/22/01	Wed 08/22/01										
118	H2 ETCAS Courseware	Mon 04/30/01	Tue 07/10/01										
120	CRM Courseware	Mon 10/02/00	Wed 12/12/01										
125	SCNS Courseware	Mon 10/02/00	Fri 03/21/02										
130	SCNS H/W Update	Thu 09/14/00	Fri 08/15/02										



C-130 H2/H3 WST SCHEDULE (Contd.)

ID	Task Name	Start	Finish	2002				2003	
				Q2	Q3	Q4	Q1	Q2	Q3
141	H2/H3 Trainer Modifications (FY01\$)	Mon 05/21/01	Wed 07/31/02	05/21					07/31
142	9 Geocells for FTU Database	Mon 05/21/01	Fri 02/15/02	05/21					02/15
143	H3 ETCAS version 7 upgrade	Mon 07/16/01	Fri 07/27/01	07/16					07/27
144	H2 Classified Disk Drives	Wed 08/15/01	Fri 09/21/01	08/15					09/21
145	SCNS Proc Trainers	Sun 07/15/01	Wed 07/31/02	07/15					07/31
146	H2/H3 ATG Printer Replacement	Mon 10/15/01	Fri 11/30/01	10/15					11/30
147	DBGS upgrade	Thu 11/15/01	Fri 01/18/02	11/15					01/18
148	IG removable disk drives	Mon 11/12/01	Fri 12/28/01	11/12					12/28
149	FTU Activation	Fri 11/03/00	Fri 08/15/02						
150	FTU ECP Development	Fri 01/12/01	Fri 03/30/01						
151	FTU On Contract	Mon 04/02/01	Mon 04/02/01						
152	Identify Required Gov Assets	Fri 11/03/00	Mon 07/09/01						
153	FTU Start	Mon 08/13/01	Mon 08/13/01						
154	FTU Database Development	Mon 04/02/01	Fri 08/15/03						
155	FTU Small Group Tryout (SGTO)	Mon 08/13/01	Mon 12/31/01						



C-130 H2/H3 WST SCHEDULE (Contd.)

ID	Task Name	Start	Finish				2002				2003		
				Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	
156	H2 Courseware Effort (LMIS-C-130 ATS)	Wed 01/12/00	Tue 06/26/01										
165	FTU Follow-on FY03	Mon 10/15/01	Fri 08/15/03										
166	FTU ECP Development	Mon 10/15/01	Fri 03/29/02										
167	FTU On Contract	Tue 04/02/02	Tue 04/02/02										
168	Start FTU Class FY03	Mon 08/12/02	Mon 08/12/02										
169	FTU Training Assessment	Mon 07/15/02	Fri 08/15/03										

- **C-130 ULT Conversion:**
 - Support AFRC's C-130H2 Formal Training Unit (FTU) at Dobbins ARB, by converting the C-130H3 ULT into a C-130H2 trainer
- **Last 30 days:**
 - H3 to H2 Conversion Study
 - Awarded contract
 - Conducted SOW review with the contractor – agreed on expectations
 - Analyzed costs associated with conversion – Supported RROC RDS development
 - ULT conversion to H2
 - Developed Requirements Data Sheet to submit at upcoming RROC

- **Next 90 days:**
 - H3 to H2 Conversion Study
 - Conduct first In-Process Review (IPR)
 - Review Draft Technical Proposal
 - Review Contractor's ROM cost estimate
 - Update Conversion RDS to support RROC



C-130 ULT CONVERSION SCHEDULE

ID	Task Name	Start	Finish				2002				2003	
				Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
171	C-130 H3 ULT	Wed 10/04/00	Tue 09/28/01									
172	C-130 ULT Sustainment	Wed 10/04/00	Tue 09/28/01									
173	Develop ULT Sustainment Plan	Mon 04/02/01	Tue 10/02/01									
174	AFRL Provide ULT O&M	Wed 10/04/00	Fri 09/28/01									
175	Upgrade Sustainability Shortfalls	Mon 07/02/01	Fri 02/01/02									
176	O&M Transfer to LMIS	Mon 10/01/01	Tue 09/28/04									
177	ULT Analyses and Testing	Mon 12/04/00	Mon 07/09/01									
178	Conduct Training Assessment	Mon 05/14/01	Mon 02/18/02									
179	Conduct Working Group/PMR	Wed 11/15/00	Wed 08/15/01									
184	C-130 ULT Modification Study	Tue 05/22/01	Tue 02/19/02									
185	Contract Award	Tue 05/22/01	Tue 05/22/01									
186	Detailed Study Plan	Wed 05/23/01	Thu 06/21/01									
187	Prepare Draft Technical Proposal	Mon 06/18/01	Wed 11/21/01									
188	Prepare Cost Comparison Report	Mon 08/13/01	Thu 09/20/01									
189	PDR with final ROM	Wed 11/21/01	Tue 02/19/02									
190	Conduct In-Process Reviews	Thu 08/23/01	Mon 01/07/02									



C-130 ULT CONVERSION SCHEDULE
















ID	Task Name	Start	Finish				2002				2003	
				Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
194	C-130H3 ULT Conv to H2 (C-130ATS ECP)	Fri 03/15/02	Tue 06/17/03				03/15					
195	Contract award	Fri 03/15/02	Fri 03/15/02				03/15					
196	Syst. Reqts Review	Mon 04/01/02	Tue 04/02/02				04/01					
197	Tech. Interchange Meeting	Mon 06/17/02	Mon 06/17/02				06/17					
198	PDR/CDR	Wed 08/28/02	Fri 08/30/02				08/28				08/30	
199	S/W Dev./H S I	Mon 09/02/02	Fri 03/28/03				09/02					
200	Contractor Testing	Mon 03/31/03	Wed 04/30/03								03/31	
201	Deficiency Correction	Thu 05/01/03	Thu 05/15/03								05/01	
202	Govt. Testing/SIMCERT	Fri 05/16/03	Fri 05/30/03								05/16	
203	Deficiency Correction	Mon 06/02/03	Mon 06/16/03								06/02	
204	Ready for Training (RFT)	Tue 06/17/03	Tue 06/17/03									

- **Last 30 Days:**
 - Trainers
 - WPAFB WST supporting continuation training
 - WPAFB CPT supporting maintenance engine run training
 - Formal Training Unit (FTU)
 - Continued Bldg.101 phase 1/2 modification support
 - Scheduled completion on 31 Jul 01
 - Provided ARPTT programming information to support bed down decision - No ARPTT at WPAFB
 - Total Training System (TTS) Re-compete (Projected award date 20 Jul 01)
 - Participated in source selection

- **Next 90 days:**
 - Complete source selection - Award contract 20 Jul 01
 - Attend post award meeting
 - Start FSSC contract closeout actions
 - Many problems already known
 - Expect minimum one year to close out current contract
 - Assemble TSSC in Building 101



C-141 WST SUPPORT SCHEDULE

ID	Task Name	Start	Finish	2002				2003					
				Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	
206	C-141 Aircrew Trng Sys (ATS)	Thu 02/15/01	Mon 04/15/02	 04/15									
207	ATS Personnel	Fri 06/01/01	Fri 06/01/01	 06/01									
208	ESTAB FACILITY TSSC/MTDs School	Fri 02/16/01	Thu 06/14/01	 06/14									
209	Modify Bldg 101	Fri 02/16/01	Thu 06/14/01	 06/14									
212	MOVE TSSC FROM ALTUS TO WPAFB	Thu 02/15/01	Wed 08/15/01	 08/15									
213	Exercise Opt Move TSSC to WPAFB	Thu 02/15/01	Thu 02/15/01										
214	Teardown & Ship TSSC	Fri 02/16/01	Tue 03/20/01	 03/20									
215	Install TSSC at WPAFB	Wed 03/07/01	Wed 08/15/01	 08/15									
216	Unpack/Assemble/Checkout	Wed 03/07/01	Wed 07/18/01	 07/18									
219	Conduct Govt Acceptance	Thu 07/19/01	Wed 07/25/01	 07/25									
220	TSSC Operational	Wed 08/15/01	Wed 08/15/01	 08/15									
221	INSTALL ARPTT AT WPAFB	Mon 04/16/01	Mon 04/15/02	 04/15									
222	Modify Bldg 152 for ARPTT	Mon 04/16/01	Fri 01/04/02	 01/04									
223	Modify Bldg 152	Mon 04/16/01	Mon 12/31/01	 12/31									
226	Conduct Govt Acceptance	Fri 01/04/02	Fri 01/04/02	 01/04									



C-141 WST SUPPORT SCHEDULE (Contd.)

ID	Task Name	Start	Finish	2002				2003	
				Q2	Q3	Q4	Q1	Q2	Q3
227	Move McChord ARPTT to WPAFB	Mon 12/17/01	Mon 04/15/02				12/17 ■		04/15
228	Test ARPTT Before Teardown	Mon 12/17/01	Mon 12/17/01				12/17 ■		
229	Teardown/Pack/Ship	Mon 12/31/01	Mon 12/31/01				12/31 ■		
230	Assemble ARPTT at WPAFB	Mon 01/14/02	Mon 01/14/02				01/14 ■		
231	Perform H/W Test	Mon 02/04/02	Mon 02/04/02				02/04 ■		
232	H S I	Mon 02/25/02	Mon 02/25/02				02/25 ■		
233	Conduct TRR	Wed 02/27/02	Wed 02/27/02				02/27 ■		
234	Conduct Contractor Test	Wed 03/13/02	Wed 03/13/02				03/13 ■		
235	Perf Govt Test and SIMCERT	Wed 03/20/02	Wed 03/20/02				03/20 ■		
236	DR Fix and Retest	Thu 03/28/02	Thu 03/28/02				03/28 ■		
237	RFT	Mon 04/15/02	Mon 04/15/02				04/15 ■		
238									
239	C-141 Total Trng Sys (TTS)	Tue 12/07/99	Fri 10/06/06						
240	Conduct Rqmts Meetings w/ AFRC/AMC	Sun 04/15/01	Sat 12/15/01		08/15 ■		■ 12/15		
244	Obtain Acq Strategy Approval	Wed 04/25/01	Wed 04/25/01	04/25 ■					
245	Release Draft Task Order	Mon 02/05/01	Mon 02/05/01	■					

C-141 WST SUPPORT SCHEDULE (Contd.)

ID	Task Name	Start	Finish	2002			2002				2003	
				Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
246	TSA II Final RFP Released	Tue 01/16/01	Tue 01/16/01	▲								
247	TSA II Receive Proposals	Thu 03/15/01	Thu 03/15/01	15 ▲								
248	Release Final Task Order	Wed 03/28/01	Wed 03/28/01	/28 ▲								
249	TSA II Contract Award	Mon 07/16/01	Mon 07/16/01	07/16 ▲								
250	Source Selection	Mon 05/07/01	Fri 07/27/01	05/07 ▲		07/27						
253	Award Contract	Fri 07/20/01	Fri 07/20/01	07/20 ▲								
254	FTU Initialization	Mon 07/23/01	Wed 01/02/02	07/23 ▲						01/02		
255	FTU Ramp Up	Mon 07/23/01	Mon 12/31/01	07/23 ▲						12/31		
256	First FTU Class	Wed 01/02/02	Wed 01/02/02							01/02		
257	FSSC's Contract Closeout	Fri 07/20/01	Fri 07/12/02	07/20 ▲							07/12	
258	FSSC contract Experation	Fri 09/28/01	Fri 09/28/01							09/28		
259	Transition to new contractor	Fri 07/20/01	Fri 09/28/01	07/20 ▲						09/28		
260	Action Item closeout	Fri 09/28/01	Fri 07/12/02							09/28 ▲		07/12



C-141 WST SUPPORT SCHEDULE (Contd.)

ID	Task Name	Start	Finish				2002				2003				
				Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2			
261	TTS Operations	Mon 07/23/01	Fri 10/06/06	07/23											
262	System Review Board (SRB)	Mon 09/03/01	Mon 09/04/06	09/03											
284	Courseware Revisions	Wed 08/15/01	Fri 10/06/06	08/15											
295	SIMCERT WP WST	Mon 09/03/01	Tue 03/21/06	09/03											
306	SIMCERT March WST	Mon 10/01/01	Fri 04/14/06	10/01											
317	SIMCERT Memphis WST	Thu 11/01/01	Fri 05/12/06	11/01											
328	SIMCERT McGuire WST	Sat 12/01/01	Wed 06/14/06	12/01											
339	Auto-throttle Modification	Mon 11/05/01	Fri 05/31/02	11/05							05/31				
344	B-Model courseware conversion	Mon 07/23/01	Thu 07/25/02	07/23								07/25			
345	Trng Mgt Syst. Conversion	Mon 07/23/01	Fri 12/14/01	07/23							12/14				
346	Maintenance Training Device Definition	Tue 12/07/99	Tue 09/12/00												
351	McChord Maintenance Training Drawdown	Wed 10/04/00	Mon 11/19/01							11/19					
357	Establish Maintenance Schoolhouse	Fri 07/28/00	Mon 11/05/01							11/05					

- **Last 30 Days:**
 - Attended DMT Operations and Training Working Group
 - Reviewed DMT Roadmap
 - Developed matrix of MDSs assets requiring DMT linkage
 - Attended DMT Architecture Management Working Group
 - Set up AFRC DMT team
- **Next 90 Days:**
 - Attend DMT OTWG
 - Update DMT roadmap at Langley AFB
 - Update AFRC Master Training Plan with DMT vision/requirements



DMT-CTSS/HLA SCHEDULE

ID	Task Name	Start	Finish				2002				2003	
				Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
922	DMT/HLA	Wed 11/01/00	Wed 06/30/04									
923	Tech Insertion WG	Fri 05/11/01	Tue 05/11/04									
931	DMT Netw IOC	Fri 03/30/01	Fri 03/30/01									
932	Tinker to Eglin Link	Wed 11/01/00	Tue 05/15/01									
935	DMT Op & Trng WG	Mon 06/11/01	Fri 06/11/04									
943	Updated DMT/HLA White Papers	Sat 06/30/01	Wed 06/30/04									
951	Eval DMT options (CASNET)	Mon 06/11/01	Fri 06/14/02									
952	COYOTE II	Fri 09/07/01	Thu 09/13/01									
953	2001 IITSEC conference	Mon 12/03/01	Fri 12/07/01									
954	2002 IITSEC conference	Mon 12/02/02	Fri 12/06/02									

- **C-130 AMP Support:**
 - Provide Program Management, Analysis and Oversight of Program. Participate in Source Selection of C-130 AMP Contractor. Following Contract Award, Ensure AFRC Interests Are Protected
- **Last 30 days:**
 - Source Selection Participation
 - Reviewed source selection material
 - Met with Rick Roach from AMP SPO to discuss contract award status
 - AMP contractor selected - Boeing
 - Reviewing contract documentation
 - Discussed program phasing with AMP SPO

- **Next 90 days:**
 - Attend kick-off meeting with AMP winner
 - Continue reviewing contract documentation
 - Attend other AMP meetings
 - Attend TSRA Side meeting
 - Leverage JMATS lessons learned on Trainer
 - Leverage C-5 AMP lessons learned



C-130 AMP SCHEDULE

ID	Task Name	Start	Finish					2002				2003	
				Q2	Q3	Q4		Q1	Q2	Q3	Q4	Q1	Q2
51	C-130 Avionics Modern Pgm (AMP)	Thu 02/01/01	Fri 12/01/06										
52	Complete Eval Notice Response Eval	Thu 02/01/01	Thu 02/01/01										
53	Issue FPR Requests	Mon 02/12/01	Mon 02/12/01										
54	Receive FPRs - Complete Discussions	Mon 02/26/01	Mon 02/26/01										
55	Obtain MS II Approval	Wed 02/28/01	Wed 02/28/01										
56	Contract Award	Tue 04/24/01	Sun 07/15/01										
57	Kickoff Meeting	Mon 07/23/01	Wed 07/25/01										
58	SDR Aircraft	Thu 11/01/01	Thu 11/01/01										
59	PDR Aircraft	Wed 05/01/02	Wed 05/01/02										
60	CDR Aircraft	Thu 05/01/03	Thu 05/01/03										
61	Trng Syst Reqts Analysis	Wed 08/01/01	Thu 05/01/03										
62	1st Production Aircraft	Fri 12/01/06	Fri 12/01/06										
63	Training Program Contract Award	Fri 12/01/06	Fri 12/01/06										



C-130 AMP SCHEDULE (Contd.)

ID	Task Name	Start	Finish				2002				2003	
				Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
64	Training System PDR	Thu 04/01/04	Thu 04/01/04									
65	Training System CDR	Wed 12/01/04	Wed 12/01/04									
66	HIS (Hardware Software Integration)	Fri 07/01/05	Thu 12/01/05									
67	Training TRR	Thu 12/01/05	Thu 12/01/05									
68	TSRR	Mon 05/01/06	Mon 05/01/06									

- **C-130J MATS Support:**
 - Provide Program Management, Analysis and Oversight of Program
 - Participate in Source Selection of JMATS contractor. Following Contract Award, Ensure AFRC Interests Are Protected through Design and Test
- **Last 30 days:**
 - Provided continued support in ensuring proper documentation of recently resolved PDR Action Items
 - Conducted continuing review of contractor's data posted on the EDCS system to monitor adequacy of the Design Criteria List
 - Offered to assist new SPO program manager and team with a facilitated approach to get ready for CDR (pending date selection)
 - Held a one on one with new SPO PM to bring up to speed on issues of importance to AFRC

- **Last 30 Days (contd.):**
 - Provided review, technical analysis, and recommendations regarding CECP 2300 which radically altered program requirements IAW recent high-level agreements
 - Provided review, technical analysis, recommendations regarding CECP 2310, Avionics Systems Management Trainer (ASMT)

- **Next 90 days:**
 - Continue to support the C-130J MATS IPT as they develop the devices on this program. Ensure AFRC training requirements are properly incorporated into the training system
 - Participate in C-130J MATS TSRA SRR 19-20 June 2001 at WPAFB

- **Next 90 days (contd.):**
 - Attend C-130J MATS WST#1 Critical Design Review at Tampa 23-27 July 2001
 - Attend Working Group Meetings on IOS, Visual and other subsystems as may be necessary subsequent to CDR



C-130J MATS SCHEDULE

ID	Task Name	Start	Finish				2002				2003	
				Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
70	C-130J MATS	Tue 08/15/00	Sun 02/15/04									
71	WST#1 PDR Complete	Tue 08/15/00	Fri 05/25/01	◆	◆	▲						
80	TSRA SRR Complete	Tue 03/20/01	Fri 07/20/01		◆	◆						
85	WST #1 CDR Complete	Fri 03/30/01	Thu 08/30/01		◆	◆						
90	WST#1 Contractor Verification Compl	Mon 01/14/02	Fri 03/22/02					■	■			
91	WST#1 In-Plant Tests Complete	Mon 03/25/02	Mon 06/03/02					■	■			
92	WST#2 Contractor Verification Compl	Mon 08/19/02	Tue 10/01/02						■	■		
93	WST#1 On-Site Accept Test Compl	Wed 07/17/02	Wed 10/16/02						■	■		
94	WST#2 In-Plant Tests Complete	Tue 11/05/02	Fri 12/20/02							■	■	
95	Aircrew Courseware Full Class Tryouts	Wed 04/30/03	Wed 10/29/03									■
96	ITC Standup	Fri 05/30/03	Fri 05/30/03									■
97	WST#2 RFT LRAFB	Sun 02/15/04	Sun 02/15/04									



C-130J MATS SCHEDULE (Contd.)

ID	Task Name	Start	Finish				2002				2003	
				Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
98	Avionics Systems Mngmt Trainer (ASMT)	Fri 12/15/00	Sat 11/15/02									
99	ASMT Award	Fri 12/15/00	Fri 12/15/00									
100	ASMT SRR	Thu 03/15/01	Thu 03/15/01	15								
101	ASMT PDR	Wed 05/16/01	Thu 05/17/01	05/16								
102	ASMT CDR	Tue 09/18/01	Thu 09/20/01			09/18						
103	ASMT Contr. Verification Compl	Tue 08/20/02	Thu 09/26/02						08/20		09/26	
104	ASMT In-Plant Tests Complete	Thu 10/10/02	Mon 11/11/02						10/10		11/11	
105	ASMT On-Site Accept Test Compl	Thu 07/10/03	Fri 08/22/03									0
106	ASMT RFT LRAFB	Sat 11/15/03	Sat 11/15/03									

- **WST Support:**
 - Provide Program Management, Analyses and Oversight of Contractor AFRC C-5 WST Production Activities. Monitor C-5 Avionics Modernization Program for WST impact
- **Last 30 Days:**
 - Kelly AFB facility enclosure on monitor status; simulator bay ceiling specifications, building entryway specifications, etc.
 - Evaluated requirements of AMP to ensure EMP is delivered on time. Data and spare delivery in work with Flight Safety and OO-ALC
 - Prepared and updated quad charts

- **Next 90 Days:**
 - July 17 SPR at Denver
 - Completion of onsite enclosure DR clearance
 - AMP did not buy parts
 - Leverage lessons learned to C-130 programs
 - Risk assessment for AMP impact on C-5 WST



C-5 WST SUPPORT SCHEDULE

ID	Task Name	Start	Finish					2002				2003	
				Q2	Q3	Q4		Q1	Q2	Q3	Q4	Q1	Q2
1	C-5 WST	Mon 10/02/00	Fri 10/08/04										
2	C-5 AMP TIM	Mon 10/02/00	Wed 07/02/03		■	■	■	■	■	■	■	■	■
15	Airplane AMP CDR	Fri 06/01/01	Fri 06/01/01	06/01	■								
16	TCAS Kits Delivery	Sat 09/01/01	Sat 09/01/01	09/01	■								
17	TCAS Installation	Sat 09/01/01	Sat 09/01/01	09/01	■								
18	Enclosure DR Cleanup	Sun 07/01/01	Tue 01/01/02	07/01	■	■	■	01/01					
22	Enclosure Acceptance	Sat 06/30/01	Sat 06/30/01	06/30	■								
23	C-5 ATS SPR/SRR	Fri 02/02/01	Mon 08/04/03	■	■	■	■	■	■	■	■	■	■
35	C-5 AMP ATS Delivery	Fri 06/01/01	Fri 03/01/02	06/01	■				■	03/01			
36	C-5 AMP Installed at Kelly	Mon 03/03/03	Mon 03/03/03									03/03	■
37	C5 Annual SIMCERT	Mon 04/01/02	Fri 10/08/04					04/01	■			■	
44	Acceptance Testing	Mon 03/12/01	Sun 04/22/01	2	■	■	04/22						
45	Conduct Simcert	Tue 04/10/01	Fri 04/13/01	/10	■								
46	RFT	Sun 04/22/01	Sun 04/22/01	4/22	■								
47	Ship from CAE	Mon 01/15/01	Mon 01/15/01	■									
48	Contract Complete	Fri 07/20/01	Fri 07/20/01	07/20	■								
49	C-5 AMP Install WST @ Dover	Thu 01/31/02	Fri 06/28/02					01/31	■	■	■	06/28	■

- **A-10 FMT/MTT & F-16 MTT Support:**
 - Support A-10 FMT capability development at Whiteman and New Orleans. Support fielding of CMS capability in FMT/MTTs to support tactical training. Support interim sustainment for all devices until FY03 competition through Ogden
- **Last 30 days:**
 - IPT met at AFRL 12-14 Jun
 - Assisted with FY02 RDS sheets
 - CASNET, O&M and Software Concurrency for both

- **Next 90 days:**
 - IPT meeting at AFRL
 - Report on status of EGI/CMS mods to Barksdale A-10 trainer
 - Provide technical support for A-10 trainer image generator effort



A-10 FMT/MTT & F-16 MTT SCHEDULE

ID	Task Name	Start	Finish					2002				2003	
				Q2	Q3	Q4		Q1	Q2	Q3	Q4	Q1	Q2
361	A-10 FMT/MTT & F-16 MTT	Thu 02/03/00	Thu 09/30/04										
362	Interim Sustainment (F-16/A-10)	Thu 02/03/00	Tue 09/30/03										
363	Conduct IPT Meetings (F-16/A-10)	Sun 10/15/00	Thu 08/14/03	■	■	■	■	■	■	■	■	■	■
382	A-10 Full Mission Trainer (FMT) (White/NO)	Fri 09/01/00	Fri 03/14/02										
383	A-10 FY01 Software Concur Upgrade	Thu 03/15/01	Thu 03/14/02	15	■					■	03/14		
384	A-10 FY02 Software Concur Upgrade	Fri 03/15/02	Fri 03/14/03							03/15	■		■
385	A-10 FMT Phase 1 Networking	Thu 03/14/02	Fri 03/14/03							03/14	■		■
386	Develop Whiteman Upgrade Plan	Fri 09/28/01	Fri 05/03/02							09/28	■		05/03
387	CMS Block Enhance (F-16/A-10)	Fri 09/01/00	Fri 08/31/01							08/31	■		
388	CMS Development	Fri 09/01/00	Sat 07/07/01							07/07	■		
389	CMS Mod Install (Whiteman)	Fri 04/20/01	Tue 07/31/01							07/31	■		
390	SIMCERT Mod on DM FMT's	Mon 07/09/01	Fri 07/13/01							07/09	■		
391	Begin OT&E Whiteman FMT	Wed 08/01/01	Fri 08/31/01										



A-10 FMT/MTT & F-16 MTT SCHEDULE (Contd.)










ID	Task Name	Start	Finish				2002				2003	
				Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
392	Plan for New Orleans A-10 FMT	Mon 09/04/00	Mon 09/10/01									
393	Conduct PC-IG Demos	Thu 02/15/01	Thu 03/15/01									
394	IG Decision	Thu 03/15/01	Wed 04/11/01									
395	New Orleans Vis Decision (A-10)	Fri 06/01/01	Fri 06/01/01									
396	New Orleans IG Installation A-10	Fri 06/01/01	Fri 02/22/02									
397	Proposal Preparation	Fri 06/01/01	Mon 07/16/01									
398	Award contract	Tue 07/17/01	Fri 08/17/01									
399	IG/Display fabrication and integ.	Mon 08/20/01	Fri 01/18/02									
400	Ship & Install IG & 8 Chan Display	Mon 01/21/02	Fri 02/08/02									
401	Test and Acceptance	Mon 02/11/02	Fri 02/22/02									
402	IG & Display RFT	Fri 02/22/02	Fri 02/22/02									
403	New Orleans A-10 FMT Ship	Mon 09/10/01	Mon 09/10/01									
404	New Orleans A-10 FMT RFT	Mon 10/01/01	Mon 10/01/01									



A-10 FMT/MTT & F-16 MTT SCHEDULE (Contd.)

ID	Task Name	Start	Finish				2002				2003	
				Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
406	A-10 MTT (Bark.)	Fri 09/01/00	Fri 07/12/02									
407	CMS BLOCK ENHANCEMENTS	Fri 09/01/00	Wed 04/25/01									
408	CMS Development	Fri 09/01/00	Wed 04/25/01									
409	SIMCERT	Fri 04/20/01	Fri 04/20/01									
410	Begin OT&E	Wed 04/25/01	Wed 04/25/01									
411	Instrument & Panel Upgrade	Fri 06/01/01	Fri 07/12/02									
412	Proposal Preparation	Fri 06/01/01	Mon 07/16/01									
413	Award contract	Tue 07/17/01	Fri 08/17/01									
414	Purchase Instr. & Panels & integrate	Mon 08/20/01	Fri 06/14/02									
415	Ship & install	Mon 06/17/02	Fri 06/28/02									
416	Acceptance and Test	Mon 07/01/02	Fri 07/12/02									
417	Instru. & Panel RFT	Fri 07/12/02	Fri 07/12/02									

A-10 FMT/MTT & F-16 MTT SCHEDULE (Contd.)

ID	Task Name	Start	Finish				2002				2003	
				Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
419	F-16 MTT (Luke/Hill/Ft. W./Home)	Fri 09/01/00	Fri 03/14/02									
420	F-16 FY01 Software Concur Upgrade	Thu 03/15/01	Thu 03/14/02									
421	F-16 FY02 Software Concurrency Upgrade	Fri 03/15/02	Fri 03/14/03									
422	F-16 MTT Phase 1 Networking	Thu 03/14/02	Fri 03/14/03									
423	CMS BLOCK ENHANCEMENTS	Fri 09/01/00	Wed 04/25/01									
424	CMS Development	Fri 09/01/00	Wed 04/25/01									
425	SIMCERT	Fri 04/20/01	Fri 04/20/01									
426	Begin OT&E	Wed 04/25/01	Wed 04/25/01									
427												
428	F-16/A-10 CASNET Study	Mon 10/01/01	Thu 09/30/04									

AFRC Modernization Long Range Study and Analysis, Acquisition Short Course








- **Last 30 Days:**
 - **Long Range Studies:**
 - Spectrum Contract Awarded
 - T. Bear Larson Contract Awarded
 - **Acquisition Short Course:**
 - Developing new course dates

- **Last 30 Days: (contd.)**
 - **Project X - Insights CD**
 - Updated and revised the Pentagon version of the Insights presentation for Lt. Col. Viani to use at the upcoming ROA convention
 - Reviewed the Air National Guard Modernization Requirements book from Lt. Col. Viani in anticipation of emulating this format from an AFRC perspective in future revisions of the Pentagon version
 - Met with Col. Speer to discuss the direction of the project and additional work to be performed
- **Next 90 Days:**
 - **Long Range Studies**
 - Manage Spectrum and T. Bear Larson efforts

- **Next 90 Days (contd.):**
 - **Acquisition Short Course**
 - Continue research into updated acquisition regulations
 - Present summary of findings from acquisition change research
 - Establish next course presentation date and begin course preparations
 - **Project X - Insights CD**
 - Continue to conduct research on unit and associate aircraft by state in order to provide equivalent level data for the AFRC as is presented in the ANG Modernization Requirements book
 - Migrate to Flash format for posting on the AFRC Requirements web site
 - Maintain Col. Speer's Insights presentation and Lt. Col. Viani's presentation (to be renamed at a later date) for use as AFRC briefing and marketing tools

- **Next 90 Days (contd.):**
 - **Master Training Plan**
 - Initiate AFRC Master Training Plan Update
 - Collecting resumes and interviewing potential candidates
 - Anticipate starting study by mid-July

LONG RANGE STUDY & ANALYSIS

ID	Task Name	Start	Finish				2002				2003			
				Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2		
956	Program Execution	Thu 02/01/01	Fri 03/29/02											
957	1 Acquisition Course	Thu 02/01/01	Fri 03/29/02											
958	2 CD Maintenance	Thu 02/01/01	Fri 03/29/02											
959	3 Spectrum Group	Tue 05/01/01	Fri 03/29/02											
960	4 T. Bear Larson	Fri 06/01/01	Fri 03/29/02											
961	5 Master Training Plan	Thu 02/01/01	Fri 03/29/02											
962	6 SAAC Study	Sun 04/01/01	Fri 03/29/02											



LONG RANGE STUDY & ANALYSIS

ID	Task Name	Start	Finish					2002				2003	
				Q2	Q3	Q4		Q1	Q2	Q3	Q4	Q1	Q2
974	Project X - Insights CD	Fri 02/02/01	Wed 08/15/01										
975	Senior Leadership Conference	Fri 02/02/01	Thu 03/15/01										
976	Incorporate Updates	Fri 02/02/01	Wed 03/07/01										
977	Obtain Approval	Mon 03/12/01	Mon 03/12/01	2									
978	Distribute at Conference	Thu 03/15/01	Thu 03/15/01	15									
979	ROA Convention, Albuquerque	Fri 03/16/01	Sat 07/07/01	16									
980	Incorporate Updates	Fri 03/16/01	Fri 06/15/01	16									
981	Obtain Approval	Mon 06/25/01	Mon 06/25/01										
982	Distribute at Convention	Wed 07/04/01	Sat 07/07/01										
983	Senior Leadership Conference	Fri 06/15/01	Sun 07/15/01										
984	Incorporate Updates	Fri 06/15/01	Mon 07/02/01										
985	Obtain Approval	Mon 07/09/01	Mon 07/09/01										
986	Distribute at Conference	Sun 07/15/01	Sun 07/15/01										
987	General Officers Conference	Mon 07/02/01	Wed 08/15/01										
988	Incorporate Updates	Mon 07/02/01	Thu 08/02/01										
989	Obtain Approval	Thu 08/09/01	Thu 08/09/01										
990	Distribute at Conference	Wed 08/15/01	Wed 08/15/01										

LONG RANGE STUDY & ANALYSIS

ID	Task Name	Start	Finish					2002				2003	
				Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	
992	Appropriation Study (Spectrum)	Wed 01/03/01	Thu 02/28/02					02/28					
993	Phase I	Wed 01/03/01	Mon 04/30/01										
994	Phase II	Mon 04/30/01	Thu 02/28/02					02/28					

LONG RANGE STUDY & ANALYSIS

ID	Task Name	Start	Finish				2002				2003	
				Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
966	Acquisition Course	Tue 04/02/02	Mon 03/31/03				04/02					
967	Administer Acq Course	Tue 04/02/02	Mon 03/31/03				04/02					

Purpose: Accomplish a broad review of new acquisition documents and processes to increase AFRC knowledge in support of upcoming acquisition programs. Get smart on the new acquisition changes and be a source of knowledge for the command. (i.e. If a new Litening II program was started what would we need to know to work within the new acquisition system.) Phase II will update the AFRC Acquisition course with the new information and put the data on the AFRC Requirements web site.

- Review acquisition documents covering the last 3 years
- Create paper and electronic document libraries including links to documents from the AFRC Requirements web site
- Prepare summaries of documents
- Write white papers covering new process analysis as applicable to AFRC
- Prepare estimates of impacts to AFRC acquisition course
- Talk to the acquisition community – SPOs, AFIT, PASO, DAD, DSMC...
- Review existing courses
- Prepare project plan for Phase II

- Prepare Quad chart – 6/5/2001
- Detailed plan – 6/18/2001 – Provided at June Quad review
- Status reports – every 2 weeks after 6/16 for 2 months and then monthly
- Status/preliminary findings/discussions dry run to Col Speer – 7/3/2001
- Status/preliminary findings/discussions to Col. Lech – 7/9/2001
- Mid-term report – 9/17/2001
- Final report – 12/17/2001

- **Last 30 days:**
 - Read acquisition documents
 - Meetings with SAAC team to discuss status
 - Prepare briefing for PMR
 - Reviewed several web sites for information and documents
- **Next 90 days:**
 - Meetings with Acq community to find out where they think things are going
 - PESystems Personnel
 - Rick Roach, T. Bear Larson, Al Hixenbaugh, Kal Tinka, Cliff Frey
 - ASC Personnel
 - Len Pohlar FBX, Col Gilbert F-16, Maj Alex Holder F-16
 - Command personnel - will get names from Maj Hoskins
 - More document research



SAAC - DOCUMENTS READ TO DATE

- AFRCI 10-601, 1 Mar 1999
- AFI 10-6011, 3 Aug 1999
- DoD 5000.2-R, 1 Jan 2001
- CJCSI 3170.01B, 15 Apr 2001
- DoDI 5000.2, 4 Jan 2001
- DoDD 5000.1, 23 Oct 2000
- AFI 63-1101, 1 Aug 2000
- Operational Requirements Reengineering Briefing AF/XOR 23 May 2001
- AF Policy Directive 63-11, 1 Aug 2000
- AF Policy Directive 63-1, 31 Aug 1993
- AFI 63-107, 5 Aug 1994
- Product Support Training charts - Transition to Reengineered Product Support May 2000
- Air Force Acquisition Reform Newsletters 1999-2001
- Several Acquisition Reform documents from SAF/AQ, DeskBook, etc sites

- CAIV (cost in ORD)
- Evolutionary requirements and system development
- Use Models and simulations
- New Milestone ABC vs 0 I II III IV
- Use commercial products and practices
- Problems with the reform process - Skywriter article - helped acquisition community but not users - taking long and costly
- Jointness
- Interoperability
- Document URLs saved
- Can't supplement 5000 series

- Any disconnects between documents?
 - Milestone names, Dates on AFD 63 series, terminology
- What do the new documents say?
 - Summarized previously
- How much real change will there be?
 - Plan to talk to acquisition community
- What should the Reserve acquisition person look out for?
 - TBD
- How do we keep personnel current?
 - PESystems ACQ Course and online courses
- How do we present the information?
 - Updates to ACQ Course
 - AFRC website



STUDIES & ANALYSIS FOR ACQUISITION

ID	Task Name	Start	Finish					2002				2003	
				Q2	Q3	Q4		Q1	Q2	Q3	Q4	Q1	Q2
996	Studies & Analysis for Acquisition Change	Mon 02/07/00	Fri 02/14/02										
997	Prepare Quad Chart	Tue 06/05/01	Tue 06/05/01	06/05									
998	Detailed Plan	Tue 06/05/01	Tue 06/05/01	06/05									
999	Status Reports	Mon 02/07/00	Mon 12/10/01										
1049	Status/prelim findings/discuss dry run Col Speer	Tue 07/03/01	Tue 07/03/01	07/03									
1050	Status/prelim findings/discuss to Col Lech	Mon 07/09/01	Mon 07/09/01	07/09									
1051	Mid-term report	Mon 09/17/01	Mon 09/17/01	09/17									
1052	Final report	Mon 12/17/01	Mon 12/17/01					12/17					
1053	SAAC Updates/Revisions	Mon 01/07/02	Fri 02/14/03					01/07					
1054	SAAC latest Acq Docs.	Mon 01/07/02	Fri 06/14/02					01/07					
1055	SAAC Fin. Report Revision	Mon 06/17/02	Wed 06/26/02						06/17				
1056	SAAC latest Acq Docs.	Fri 07/05/02	Fri 01/24/03							07/05			
1057	SAAC Fin. Report Revision	Mon 01/27/03	Fri 02/14/03									01/27	

- **Issues:**
 - ASC/PKW reluctance to increase contract ceiling to \$3.5K
 - Failure to increase ceiling will result in loss of funds and inability to complete current tasking
- **PESystems Value Added to Command:**
 - ECP 9 (Dobbins FTU) negotiated at \$9M
 - Reduced cost by \$1.5M
 - Negotiated Collective Bargaining Agreement Adjustment
 - Reduced CCP 13 (Dobbins Continuation Training) by \$200K
 - Obtained \$311K of FTU funds for Continuation Training
 - Negotiated Agreement between AMC and OO-ALC on FY02 Continuation Training
 - Reduced Command costs by \$130K
 - Recommended FY02 Funding Changes
 - May yield over \$750K return to Command
- **PESystems Performance Self-Evaluation:**
 - Excellent

Colonel Lech / Colonel Speer